

Milestone per Quarter	Scope
1.	Phase1: 1. Understanding software requirements 2. Requirements analysis and generation of software architecture 3. Software detailed design
2.	Phase2: 4. Review and Acceptance of Software Detailed Design (SDD) 5. Software Implementation for handling individual equipments configuration for a session 6. Software configuration and interface testing for individual equipment
3.	Phase3: 7. Software Implementation-for one complete cluster for remote schedule driven operations 8. Software integration for one cluster 9. Designer level test for one cluster equipment integration
4.	Phase4: 10. Software Verification & Validation by ISTRAC T&E Committee 11. Implementation and testing of T&E observations and software deployment 12. User manual and handing over of all software artifacts to ISTRAC.