

The Key milestone time periods for delivering wire crimp pull tester

S.No	Deliverable	Timeline for completion	Remarks
1	Issuance of Purchase order	T <sub>o</sub>	On selection of the bidder, award of purchase order
2	Pre-delivery inspection offer from vendor	T <sub>o</sub> +16 weeks	Vendor should have to offer pre-delivery inspection of equipment at vendor place & issue of pre-delivery inspection certificate
3	Delivery of wire crimp pull tester	T <sub>o</sub> +18 weeks	Equipment should have to delivery to URSC
4	Site ready intimation for installation	T <sub>o</sub> +20 weeks	URSC site ready intimation for installation of equipment
5	Installation of equipment	T <sub>o</sub> +22 weeks	Installation of equipment at URSC site